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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

Wasteland Landfill - Remo\al Polrep 
Initial Removal Polrep

ms.
Subject:

tJNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

POLREP #1 
Initial POLREP 
Wasteland Landfill 
C5DZ
Lockport, IL
Latitude: 41.5656809 Longitude: -«8.0692785

To: Douglas Ballotti, US EPA 
Joan Tanaka, US EPA 
Sam Borries, US EPA 
Jason El-Zein, US EPA 
Mike Ribordy, US EPA 
Thomas Turner, US EPA 
Debbie Keating, US EPA 
Adrian Palomeque, US EPA 
Phillipa Cannon, US EPA 
Ste\e Ridenour, U.S. EPA 
HQ EOC, U.S. EPA 
Tony Wasilewski, Illinois EPA 
Jerry WiUman, Illinois EPA 
Marc Miller, Illinois DNR 
Todd Rettig, Illinois DNR

From:
Date:
Reporting Period:

Leonard Zintak, On-Scene Coordinator 
7/25/2019

7/09/2019 - 7/25/2019

C5DZ

1. Introduction 
1.1 Background 

Site Number 
D.O. Number:
Response Authority: CERCLA 
Response Lead: EPA
NPL Status: Non NPL
Mobilization Date: 7/9/2019
Demob Date:
CERCLtS ID:
ERNS No.:
FPN#:

ILD 980 902 258

Contract Number:
Action Memo Date: 
Response Type:
Incident Category: 
Operable Dhit:
Start Date:
Completion Date:
RCRIS ID:
State Notification: 
Reimbursable Account#:

EP-S4-16-03 (EQM) 
3/29/2019 
Time-Critical 
Removal Action

7/9/2019

us EPA RECORDS CENTER REGION S

577199
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1.1.1 Incident Category
Time-critical removal action

1.1.2 Site Description
The Wasteland Landfill Site is a 9.5 acre inactive landfill located along U.S. Route 171/State Street south of 
downtown Lockport, Will County, Illinois. The property was originally used as a rock quarry and in the early 
1970’s the northern portion of the site was used as an automobile junk yard. In 1976 landfill operations 
began under the name Lockport Landfill. The landfill changed its name to Wasteland Landfill in 1980 and 
continued operations until 1983. The landfill was never properly closed. The landfill contains large amounts 
of "auto fluff" on the surface of the property. Lead, PCB's and semivelatile organics have been detected in 
the surface soils on site. The scope of work for this removal action vA/ill be to restrict access to the site vAflth 
perimeter fencing.

1.1.2.1 Location
The Wasteland Landfill Site is a 9.5-acre inactive landfill located along U.S. Route 171/State Street south of 
downtovwn Lockport, Will County, Illinois.

1.1.2.2 Description of Threat
The landfill contains large amounts of "auto fluff' on the surface of the property. Lead, PCB's and 
semivelatile organics have been detected in the surface soils on site.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
On August 1, 2017, Tetra Tech START performed site assessment activities, which consisted of collecting 7 
soil samples, including a duplicate, from 6 locations, as well as conducting air monitoring for volatiles and 
surveying gamma radiation levels. Analytical results indicate detections of VOCs, SVOCs, PCBs, 
pesticides, and metals in surface soils. Analytical results indicate that 6 out of 7 soil samples analyzed for 
VOCs, SVOCs, PCBs, pesticides, and inorganics, exceeded the EPA Industrial Soil RML for lead of 800 
milligrams per kilogram (mg/kg). In addition, one soil sample exceeded the EPA Industrial Soil RSL for 
benzo(a)pyrene of 2.1 mg/kg. Lead exceedance concentrations ranged from 1,050 mg/kg to 6,450 mg/kg. 
No other compounds were detected above EPA Industrial Soil RMLs.

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
The objective of this time-critical removal action is to restrict access to the site by constructing a six foot 
high chain link fence around the north, east and south perimeter of the site. Warning signs will be posted 
around the site and along the railroad tracks on the west side of the site and in locations where fencing 
may not be possible.

2.1.2 Re^onse Actions to Date
The ERRS contractor. Environmental Quality Management, hired Weaver Consultants Group to conduct a 
perimeter survey of the property to mark the property boundaries where the fencing and warning signs will 
be established. This property survey is ongoing.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Enforcement activities are ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal
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2.2 Planning Section
2.2.1 Anticipated Activities
When the site survey is completed and the property boundaries are identified, then a brush/tree clearing 
contractor will clear the site perimeter in preparation for fencing. The fence installation will follow. Warning 
signs will be posted around the perimeter of the site.
The START contractor will conduct air monitoring during the clearing and fence installation activities.

2.2.1.1 Planned Response Activities
See 2.2.1 abo\e.

2.2.1.2Next Steps
See 2.2.1 abo\e.

2.2.2 Issues 
None at this time.

2.3 Logistics Section
N/A

2.4 Finance Section
2.4.1 Narrative
Environmental Quality Management is the ERRS contractor for this project. Tetra Tech is the START 
contractor.

Estimated Costs *

Budgeted
Total To 

Date
Remaining | %

Remaining

Extramural Costs

ERRS - Cleanup Contractor $105,000.00 $3,962.00 $101,038.00 96.23%

TAT/START $20,000.00 $450.00 $19,550.00 97.75%

Intramural Costs

Total Site Costs $125,000.00 $4,412.00 $120,588.00 96.47%

* The abo\e accounting of expenditures is an estimate based on figures kno\wn to the OSC at the time this 
report was written. The OSC does not necessarily recei\« specific figures on final payments made to any 
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost 
accounting provded in this report does not necessarily represent an exact monetary figure which the 
goiemment may include in any claim for cost recovery.

2.5 Other Command Staff
2.5.1 Safety Officer
Site safety has been good.

2.5.2 Liaison Officer 
N/A
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2.5.3 Information Officer
N/A

3:hParticipating Entities
3.1 Unified Command
N/A

3.2 Cooperating Agencies
Illinois Environmental Protection Agency (lEPA) 
Will County

4. Personnel On Site
ERRS -1 
Surveyors - 2

5. Definition of Terms

RML - Removal Management Le\el

6. Additional sources of information
6.1 Internet location of additional information/report
N/A

6.2 Reporting Schedule
POLREPs will be issued as needed during the project.

7. Situational Reference Materials
No information available at this time.
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